[-680 CONSTRUCTION ACTIVITIES AND SCHEDULE

Updated July 7 for activities through July 24 with upcoming work anticipated for
July/August.

Please note this schedule is subject to change based on weather, field conditions, and
construction progress.

For the latest freeway ramp and lane closures go to Updates.

NORTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD

e Sawcutting and installation of precast concrete panels, in lanes 2 through 4, is
ongoing and will continue Monday through Saturday nights for several weeks.
Nighttime closures will be required.

e Striping/lane realignment tentatively scheduled to start July 19 and continuing
Monday through Saturday for several nights. Nighttime closures will be required.

o Upcoming work (July-August): Continuation of the precast panel
installation as described above for inside (left) lanes. Ramp paving and
repair work. Drainage repair. Remove and install Metal Beam Guard
Rail. Repair and install electrical systems. Place permanent delineation.
Permanent barrier work.

SOUTHBOUND 680 FROM DIABLO ROAD TO ALCOSTA BLVD.

e Sawcutting, and installation of precast concrete panels in the outside (right) lanes
IS ongoing and continuing Monday through Saturday nights for several weeks.
Nighttime closures will be required.

o Upcoming work (July-August): Continuation of the precast panel
installation as described above, including inside (left) lanes. Ramp paving
and repair work. Drainage repair. Remove and install Metal Beam Guard
Rail.

NORTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD

e Paving mainline is ongoing and will continue Monday through Saturday nights
for several weeks. Nighttime closures will be required.

e Drainage work starting June 29 and continuing Monday through Saturday for
several nights. Nighttime closures will be required.

e Set K-rail on shoulder starting July 5 and continuing Monday through Saturday
for several nights. Nighttime closures will be required.

e Demolish shoulder barrier starting July 11 and continuing Monday through
Saturday nights for several weeks. Nighttime closures will be required.

o Upcoming work (July-August): Continue paving mainline as described
above. Repair and install electrical systems.

SOUTHBOUND 680 FROM RUDGEAR ROAD TO DIABLO ROAD




e Paving mainline is ongoing and will continue Monday through Saturday nights
for several weeks. Nighttime closures will be required.

e Drainage work starting June 29 and continuing Monday through Saturday for
several nights. Nighttime closures will be required.

e Set K-rail on shoulder starting June 29 and continuing Monday through Saturday
for several nights. Nighttime closures will be required.

o Demolish shoulder barrier starting July 11 and continuing Monday through
Saturday nights for several weeks. Nighttime closures will be required.

o Upcoming work (July-August): Continue barrier work and noise and
vibration monitoring as described above. Pave mainline. Repair and
install drainage and electrical systems.

BRIDGE WORK AT LA GONDA, LIVORNA, AND RUDGEAR (NORTHBOUND
AND SOUTHBOUND)

e La Gonda: At this time, no work scheduled through July 24.

e Livorna: Repairing and replacing approach and departure slabs North and
Southbound beginning is ongoing and continuing Monday through Saturday
nights for several weeks. Nighttime closures will be required.

¢ Rudgear: Repairing and replacing approach and departure slabs North and
Southbound beginning is ongoing and continuing Monday through Saturday for
several nights. Nighttime closures will be required.

o Upcoming work (July-August): Continuation of approach/departure slab
work as described above. Bridge treatment. Adjust to finish grade.

PARK & RIDE LOT (RUDGEAR)

e At this time, no work scheduled through July 24.



